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Quarterly Report #6 

Multi-agency Permit (MAP) Team 

Gateway Pacific Terminal (GPT) Project 

July 12, 2012 

Please send comments to jane.dewell@ora.wa.gov 

 

This quarterly report for the GPT MAP Team covers work conducted during April, May and June 

2012. Project details are available on the GPT MAP Team website: 

https://secureaccess.wa.gov/ofm/iprmt24/site/alias__1357/22844/default.aspx  

Much of the work on the GPT project during this past quarter was done by the NEPA/SEPA 

(National Environmental Policy Act/State Environmental Policy Act) co-lead agencies: U.S. 

Army Corps of Engineers (USACE), Whatcom County, and Washington Department of Ecology 

(Ecology). These agencies conduct the NEPA/SEPA process independently of the GPT MAP 

Team process. However, milestones and other accomplishments that occurred under NEPA/SEPA 

are being reported here because they are relevant to the GPT project environmental review. 

Accomplishments and Updates 

► Major Milestones 

 NEPA/SEPA: Whatcom County issued determinations of completeness for processing 

County permits for Gateway Pacific Terminal and BNSF Custer Spur Modifications 

Project (GPT Project). April 2, 2012. 

 NEPA/SEPA: Whatcom County issued notice of application for GPT Project. April 16, 

2012. 

 NEPA/SEPA: Whatcom County and WA Department of Ecology (Ecology) announced 

third party consultant selection. May 30, 2012. 

 NEPA/SEPA: Whatcom County filed the contracts for the GPT Project EIS. June 12, 

2012. 

► Agency Actions 

 Permitting: Letter from Ecology to applicant regarding status of 401 water quality 

certification. May 17, 2012. 

► Applicant Actions 

 The Applicant (PIT) requested to withdraw and reapply for the 401 water quality 

certification. May 29, 2012. 

► Communications 

 E-mail updates were changed from ‘weekly’ to ‘as needed’ on May 8, 2012. 
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 E-mail update on project status and accomplishments of MAP team was provided to 

Executive Leadership. May 9, 2012. 

 The NEPA/SEPA co-lead agencies have been conducting meetings specific to the 

NEPA/SEPA process. Weekly project management check-in calls facilitated by ORA 

began on January 26, 2012 and continued on Thursdays, ending on April 26, with one 

additional call on May 31, 2012. 

► Website Tools 

 The critical path tracking tool was last updated June 18, 2012. 

 The completed milestones tool was last updated June 19, 2012. 

► Key Meetings  

 No MAP Team meetings were held during this quarter. 

Completed Milestones 

The following provides status of milestones. This information is tracked using the ‘Moving 

Forward’ table in the last quarterly report and the completed milestones on the GPT MAP Team 

website (https://secureaccess.wa.gov/ofm/iprmt24/site/alias__1357/27378/tools.aspx).  

Date Milestone/Event Explanation 

4/2/2012 Determination of Completeness Whatcom County issued for county permit 
applications 

4/16/2012 Notice of Application Whatcom County issued for county permit 
applications, allowing for 30-day comment 
period 

5/30/2012 Announce selection of contractor CH2MHill was announced as third party 
consultant by Whatcom County and Ecology 
issued a press release to announce selection 

6/12/2012 File Contracts Contracts for EIS work signed and filed: third 
party consultant contract and applicants’ 
contract 

6/20/2012 Kickoff Meeting CH2MHill, conducted a kickoff meeting for co-
lead agencies and consultant team, including 
presentation by the applicants and site visit 

 

  

https://secureaccess.wa.gov/ofm/iprmt24/site/alias__1357/27378/tools.aspx


   
  

 
www.ora.wa.gov 360-407-7037  800-917-0043 help@ora.wa.gov Rev. 2/09 3 

Moving Forward 

These are known tasks for the next few months. The timeframes are estimates and are uncertain 

due to the complexity of the GPT project and environmental review process.  

Task Estimated Timeframe 

NEPA and SEPA EIS process and formal scoping – Co-lead Agencies1 

 Issue Notice of Intent to prepare EIS for NEPA – USACE August/September 2012  

 Issue Determination of Significance for SEPA – County August/September 2012 

 Begin public scoping period August/September 2012 

 Government agency scoping event   Fall 2012 

 Begin preparing draft EIS Winter 2013 

Complete Applications – Applicants2 

 Submit JARPA to Ecology (401 Certification) – BNSF  To be determined (TBD) 

 Submit project information and technical reports to MAP Team 
agencies – PIT and BNSF 

Varies – refer to updated 
report schedule 

MAP Team Meetings – MAP Team Agencies 

 2-3 MAP Team sub-committee meetings to discuss project issues 
and specialized topics 

TBD3 

Notes:  1. Schedule as determined by co-lead agencies. 
 2. Schedule as determined by applicants. 
 3. Meetings will be called if needed and coordinated with co-lead agencies. 


